
Construction Completion Percentage: 84.31% (as of November 30, 2025) 

Building A – Corridor flooring install continues. Rough cleans are complete up through 

level 4. Completing MEP trim and storefront at conference room and community room. Power 

energized to elevator - completing fur out walls for devices and ready elevator for state 

inspection for temp use. Begin closing up zipper units (where man/material hoist was). 

Complete landings at Stair A1. Permanent power installed and house meter active. 

Building B – Completing unit flooring up through level 6, starting on corridors next. 

Rough in for devices at elevator continues. Installing water closets through level 4. Completing 

drywall, radius, and hard ceilings at level 7 office. Permanent power installed and house meter 

active. 

 

Projected Construction Completion Date: 

Substantial Completion: May 11, 2026 

Final Completion: June 11, 2026 

 



 



 



 



 


