
1. Construction Completion Percentage: 91.45% (as of January 31, 2026) 
a. Building A – Final paint in units has commenced. Zipper façade is completed and 

scaffold is down.  
b. Building B – Elevator sign off has been received. Level 7 painting has 

commenced. All appliance installations are complete. 
c. Site Work & Utilities – All public sidewalk work and improvements are complete. 

West side Fire hydrant and domestic water repair are complete. 
 

2. Construction Completion Date:  
The project is currently tracking a 22-calendar-day delay to TCO due to delays in receiving 
temporary and permanent power. The updated dates are provided below. 

a. Substantial Completion: June 2, 2026 (previously May 11, 2026) 
b. Final Completion: July 2, 2026 (previously June 11, 2026) 

 

 

 



 



 



 



 


