
Union Tower February update 

Construction Completion Percentage: 94.72% (as of February 28, 2026) 

i. Building A – Lighting control programming is complete. Corridor QC and final paint 
are in progress. Next week, corridors will receive their final paint and painting will 
commence on A2 stairwell.  

ii. Building B – Mural will be completed this month. Items in progress this week: 
corridor flooring, lobby lights, 6th floor unit final paint, 7th floor conference 
flooring, and drain swap at podium turf area. The zipper unit drywall is complete 
and taping has commenced; zipper paper/lath are complete and stucco has begun. 
Next week, final cleans in L3-4 units, blinds install L4/5 units, lobby final paint and 
stairwell paint, zipper units mud/tape and prime/1st coat, and base coat at 
corridors.  

 

Construction Completion Date: 

iii. Substantial Completion: June 2, 2026 

iv. Final Completion: July 2, 2026 



 



 

 





 





 


