
a. Construction Completion Percentage: 98.21% (as of April 30, 2026) 

i. Building A – Finished epoxy flooring, elevator vent install, exterior window cleanings, 
and directed focus to owner punch list items. Final building, fire sprinkler, and alarm 
inspector walks were conducted toward the end of April. Received elevator sign-off 
from state. 

ii. Building B – Finished laundry epoxy flooring, corridor finish coats, lobby blinds 
install, elevator vent install, turf and BBQ install, and exterior window cleanings. 
Received elevator sign-off from state.   

 

b. Construction Completion Date: 

i. Substantial Completion: April 30, 2026 (Received CofO) 

ii. Final Completion: July 2, 2026 

 

 









 


